COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2018

ESTI MATE SUMVARY 08: 36: 30
CONTI D C22027 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22027- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0 DAYS TIVE ALLOW 40 WORK DAYS
SH72: 64TH/ | NDI ANA S| GNAL REPLA PERCENT TIME:  25.00 ORI G TI ME ALLOW 40 WORK DAYS
PROJECT NO. NHPPO72A- 042
SH72: 64TH | NDI ANA S| GNAL REPLA
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COMPANY PAY PERI OD ENDI NG 07/ 27/ 2018 DATE TI ME STARTED 07/16/2018
5400 M. Meeker Rd. DATE LET 04/ 05/ 2018 DATE WORK BEGAN 07/ 16/ 2018
Suite A DATE AWARDED 04/30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/2018 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 07/16/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 357, 156. 48 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 307, 077. 48 NON- PARTI Cl PATI NG 65, 984. 50 65, 984. 50
PERCENT COMPLETE: 18. 47% TOTAL EARNI NGS 65, 984. 50 65, 984. 50
FUNDS AVAI LABLE: $ 291,171.98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 65, 984. 50 65, 984. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -1,670.51 -1, 670.51
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 64, 313. 99 64, 313. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 64, 313. 99 64, 313. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 64, 313.99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22027 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22027-BID ESTI MATE RUN 08/ 02/ 2018
PRQJECT: NHPPO72A- 042 ESTI MATE NO 0001 08: 36: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0.00
6, 586. 00000 0. 000 0. 00
0010 203-01597 *Pot hol i ng 46. 500 0. 000
HOUR 46. 500 7,347.00
158. 00000 46. 500 7,347.00
0015 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 30. 000 330. 00
11. 00000 30. 000 330. 00
0020 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 365. 00
365. 00000 1. 000 365. 00
0025 208-00103 Renoval and Disposal of Sedinent (Labor) 5. 000 0. 000
HOUR 2.500 90. 00
36. 00000 2.500 90. 00
0030 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 2.500 175. 00
70. 00000 2.500 175. 00
0035 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 4.500 346. 50
77.00000 4.500 346. 50
0040 210-00479 Reset Radi o Conmmuni cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
673. 00000 0. 000 0.00
0045 210-00815 Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0.00
197. 00000 0. 000 0. 00
0050 210-00866 Reset Fire Preenption Unit and Tinmer 2.000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0055 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 000
LS 0. 500 2,260.00

4,520. 00000 0. 500 2,260.00



CONTI D

ROADWAY

CAT NO0200

0060 250- 00050

0065

250- 00110

0070

503- 00018

0075

503- 00036

0080

503- 00048

0085

608- 00000

0090

610- 00020

0095

613- 00206

0100

613- 00306

0105

613- 07004

0110 613-07005

C22027

22027-BID
NHPPO72A- 042

| TEM
DESCRI PTI ON

*Moni toring Techni ci an

*Heal th and Safety O ficer

Drilled Caisson (18 Inch)

*Drilled Caisson (36 Inch)

*Drilled Caisson (48 Inch)

*Concrete Sidewal k

*Medi an Cover Materi al

(Patterned Concrete)

*2 Inch Electrical

Condui t (Bor ed)

*3 Inch Electrical

Condui t ( Bored)

*Type Four Pull Box

*Type Five Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
HOUR
83. 00000
2.000
HOUR
95. 00000
5. 000
LF
97. 00000
38. 000
LF
350. 00000
21.000
LF
455. 00000
10. 000
sy
295. 00000
20. 000
SF
129. 00000
710. 000
LF
23. 00000
1, 000. 000
LF
25. 00000
3. 000
EACH
993. 00000
1. 000
EACH

1, 254. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
19. 000
19. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
355. 000
355. 000

0. 000
500. 000
500. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 02/ 2018

166.

190.

6, 650

8, 165

12,500

00

00

.00

00

.00

.00

.00

00

00

.00

.00

08: 36: 30

AMOUNT

166.

190.

6, 650

8, 165

12, 500

00

00

.00

00

.00

.00

.00

00

00

.00

.00



CONTI D: C22027 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22027-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPPO72A- 042 ESTI MATE NO 0001 08: 36: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
6,122. 00000 0. 000 0. 00
0120 613-13000 *Lumi naire (LED) 2.000 0. 000
EACH 0. 000 0. 00
670. 00000 0. 000 0.00
0125 613-80130 *Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0.00
2,581. 00000 0. 000 0. 00
0130 614-00011 Sign Panel (Cass I) 2.000 0. 000
SF 0. 000 0. 00
272.00000 0. 000 0.00
0135 614-00012 Sign Panel (Cass I1) 36. 000 0. 000
SF 0. 000 0.00
1. 18000 0. 000 0. 00
0140 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0. 00
456. 00000 0. 000 0.00
0145 614-70336 *Traffic Signal Face (12-12-12) 12. 000 0. 000
EACH 0. 000 0.00
574. 00000 0. 000 0. 00
0150 614-72887 *M crowave Vehicle Radar Detector 4.000 0. 000
EACH 0. 000 0. 00
7,621. 00000 0. 000 0.00
0155 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
19, 333. 00000 0. 000 0. 00
0160 614-82020 *Traffic Signal Pole Steel (2 Mast Arn) 1. 000 0. 000
EACH 0. 000 0. 00
42, 628. 00000 0. 000 0.00
0165 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0.00

2,757.00000 0. 000 0. 00



CONTI D: C22027 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22027-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT: NHPPO72A- 042 ESTI MATE NO 0001 08: 36: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0. 00
27,771.00000 0. 000 0. 00
0175 614-87320 Closed Circuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
3, 603. 00000 0. 000 0.00
0180 614-87690 Ethernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
4,002. 00000 0. 000 0. 00
0185 626- 00000 Mobi I i zati on 1. 000 0. 000
LS 0.500 10, 301. 00
20, 602. 00000 0.500 10, 301. 00
0190 630-00000  *Fl aggi ng 40. 000 0. 000
HOUR 10. 000 794.50
79. 45000 10. 000 794.50
0195 630-00003 *Uni formed Traffic Control 24.000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0.00
0200 630-00007 *Traffic Control Inspection 14. 000 0. 000
DAY 0. 000 0. 00
177. 00000 0. 000 0. 00
0205 630-00012 *Traffic Control Managenent 40. 000 0. 000
DAY 10. 000 6, 330. 00
633. 00000 10. 000 6, 330. 00
0210 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 0. 000
EACH 8. 500 306. 00
36. 00000 8.500 306. 00
0215 630-80342 *Construction Traffic Sign (Panel Size B) 16. 000 0. 000
EACH 5.500 264. 00
48. 00000 5. 500 264. 00
0220 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 3. 000 0. 000
Type
ype) EACH 1. 500 7,138.50

4,759. 00000 1.500 7,138.50



CONTI D:

C22027
22027-BID
NHPPO72A- 042

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 08/ 02/ 2018

| TEM
DESCRI PTI ON

CAT NO0200

0225 630-80360

0230

630- 80380

0235

630- 85041

0240

700- 70010

0245

700- 70011

0250

700- 70016

0255

700- 70082

0260

700- 70380

0265 700- 70589

CAT NO0400

0270 620-00020

ROADWAY

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Attenuator

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Furnish & Install Electrical Service

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CE | TEMS ( CONSTRUCTI ON ENG NEERI NG

Sanitary Facility

ESTI MATE NG 0001 08: 36: 30
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
46. 000 0. 000
EACH 23. 000 552. 00
24. 00000 23. 000 552. 00
50. 000 0. 000
EACH 25. 000 450. 00
18. 00000 25. 000 450. 00
40. 000 0. 000
DAY 4.000 1, 264. 00
316. 00000 4.000 1, 264. 00
15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  356,626.48$  65,084.50% 65, 984.50
1.000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 530. 00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMI $  357,156.48$%  65,984.50$ 65, 984.50



